ARASS @ EnstummenM@enter
Perspective on lime Management

for Seismological Fieldwor

<

Miller, P.E, Greschke, R.W., Thomas, D.E., Ingate, S., and

Fort, M.D.
IRIS PASSCAL Instrument Center




Motivation

To highlight common pitfalls, for both
experienced and novice users, that can

waste precious time during seismological
fieldwork.
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Pre-Experiment Planning
Shipping

In Country Setup & Mobilization
Installation
Service/De-mobilization

Data Offload & QC

Packing & Return Shipment










Shipping: People

* Every country is different

* Are passports current and
valid for proper duration

* Business vs Tourist visas
Are letters of invitation
required? ;;f? -
Potential to restrict travel if ﬁ
Incorrect / -

Expedited visa service is
expensive






Africa Array, Uganda §|

CODEX, Mexico




[n Country Setup & Mobilization

* Know how your equipment is going to move.







Expect the Unexpected

Accidents and
unexpected delays will

happen

Plan for weather days and

crew down time. It is easier o

to leave early than have to MANAS, Kyrgyzstan
extend. :
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Conclusion

“How long a minute is, depends on which side of
the bathroom door you're on.” ~Zall's Second Law

“Time is what prevents everything from happening
at once.” ~John Archibald Wheeler

PASSCAL has staff that can help

during all phases of an
experiment.

http://www.passcal.nmt.edu
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